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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine Countermeasures (AMCM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 40.731 50.899 45.885 0.000 45.885 47.892 27.122 25.619 16.789 Continuing Continuing
0529: ABN Mine Hunt System 2.423 4.739 7.139 0.000 7.139 3.940 4.663 4.666 3.444 Continuing Continuing
2047: ALMDS 6.248 11.060 13.413 0.000 13.413 13.140 9.821 12.027 10.536 Continuing Continuing
2427: OASIS 6.852 9.791 6.029 0.000 6.029 5.742 0.000 0.000 0.000 0.000 123.927
2473: Airborne Mine Neutralization
System

19.831 20.026 16.597 0.000 16.597 22.324 9.869 6.088 0.000 0.000 296.947

4026: Strat Into Medal, Tactics &
Trng Organic Force

2.716 1.938 1.798 0.000 1.798 1.820 1.846 1.895 1.845 Continuing Continuing

9179: Surf Navy Integ Undersea
Tactical Tech

0.666 0.955 0.909 0.000 0.909 0.926 0.923 0.943 0.964 Continuing Continuing

9999: Congressional Adds 1.995 2.390 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.327

A. Mission Description and Budget Item Justification
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Airborne Mine Countermeasures (AMCM) programs will deploy to the fleet as sensors
integrated into the MH-53E and MH-60S platforms in order to provide Mine-Like Object Detection/classification/localization, Mine Identification, mine reacquisition and
neutralization, and influence clearance capabilities. The "Next Generation" AMCM systems will provide this set of capabilities to the Littoral Combat Ship (LCS) Mine
Warfare Mission Module. This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).  Some
interest in the following areas has been expressed: search and rescue; surface fire support; ASW operations; protection/offense against small craft/vehicles; air to
air operations; very shallow water MCM; swimmer defense and torpedo defense.   Surface Navy Inegrated Undersea Tactical Technology (SNIUTT) will be used to
develop an AN/SQQ-32, AN/AQS-14, AN/AQS-24 and AN/AQS-20A sensor training modules and future Organic Airborne Mine Countermeasures (OAMCM) Sensor
Training Modules.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine Countermeasures (AMCM)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 41.740 48.712 0.000 0.000 0.000
Current President's Budget 40.731 50.899 45.885 0.000 45.885
Total Adjustments -1.009 2.187 45.885 0.000 45.885

• Congressional General Reductions -0.213
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 2.400
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -1.008 0.000
• Program Adjustments 0.000 0.000 45.885 0.000 45.885
• Rate/Misc Adjustments -0.001 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Common Air Mine Countermeasures Tow Cable 0.000 2.390
Congressional Add: AIRBORNE MINE COUNTERMEASURES OPEN ARCHITECTURE TE 1.995 0.000

Congressional Add Subtotals for Project: 9999 1.995 2.390

Congressional Add Totals for all Projects 1.995 2.390

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0529: ABN Mine Hunt System 2.423 4.739 7.139 0.000 7.139 3.940 4.663 4.666 3.444 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project includes a sonar for mine detection, classification and identification. The Navy does not possess a capability to conduct minefield reconnaissance (mine
density and location) at high area search rates. The AN/AQS-20A is being developed to address the emergent requirements for mine identification and to integrate
AMCM systems with a MH-60S platform. The AN/AQS-20A will also be the mine hunting sonar component for the Remote Minehunting System (RMS). The AN/
AQS-20A will be developed to meet the requirements of the Littoral Combat Ship (LCS) Mine Warfare Mission Module.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Acquisition Workforce

RDT&E Articles Quantity

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.012 0.000 0.000 0.000 0.000

Accomplishments/Effort/Subtotal Cost: Support
RDT&E Articles Quantity

FY 2009 Accomplishments:
- Continued performance analysis identifying design efforts required to resolve interface problems
- Began Tactics, Mission Planning and PMA during MH-60S OT phase
- Completed Interface/integration with MH-60S, C4I Interface and MEDAL
- Replenished deep minefield

0.611 0.387 0.429 0.000 0.429
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
- Begin to develop ILS and supportability product and training materials.
- Continue Tactics, mission planning, and PMA during MH-60S IT phase
- Continue to replenish deep minefield

FY 2011 Base Plans:
- Continue to develop ILS and supportability product and training materials.
- Continue to replenish deep minefield

Accomplishments/Effort/Subtotal Cost: Test and Evaluation
RDT&E Articles Quantity

FY 2009 Accomplishments:
- Restart MH-60S DT
- Conducted testing on P3I improvements

FY 2010 Plans:
- Complete MH-60S DT
- Begin MH-60S OT

FY 2011 Base Plans:
- Complete MH-60S OT

0.905 1.655 0.567 0.000 0.567

Accomplishments/Effort/Subtotal Cost: Management Services
RDT&E Articles Quantity

FY 2009 Accomplishments:
- Began planning and management for the AN/AQS-20A program

0.156 0.232 0.355 0.000 0.355
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
- Began documentation development in support of FRPDR in FY09

FY 2010 Plans:
- Continue documentation development in support of FRPDR in FY11
- Continue to provide planning and management for the AN/AQS-20A program

FY 2011 Base Plans:
- Complete documentation development in support of FRPDR in FY11
- Continue to provide planning and management for the AN/AQS-20A program

Accomplishments/Effort/Subtotal Cost: Product Development
FY 2009 Accomplishments:
- Began cable design improvement
- Completed Ferrule Hydrodynamic design

FY 2010 Plans:
- Continue cable design improvement
- Perform Environmental Data Collection analysis
- Develop Automated Target Recognition

FY 2011 Base Plans:
- Continue Environmental Data Collection analysis
- Continue Automated Target Recognition Development

0.739 2.465 5.788 0.000 5.788

Accomplishments/Planned Programs Subtotals 2.423 4.739 7.139 0.000 7.139
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248: Airborne Mine
Countermeasure

0.000 14.520 0.000 0.000 0.000 7.720 0.000 0.000 0.000 0.000 22.240

• OPN 1600: LCS Mission Modules 0.000 21.780 22.650 0.000 22.650 23.160 23.700 24.294 49.800 Continuing Continuing

D. Acquisition Strategy
AN/AQS-20A achieved Milestone C on 10 May 2005.

Sole Source to Raytheon of MH-60S systems LRIP procurement began in FY05, FY06 and FY07. Full Rate Production Decision Review (FRPDR) is expected in
February 2011 with competitive contract award Q2 FY11.

E. Performance Metrics
Successfully complete Developmental Test/Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development Q-20 on
the H-53

SS/CPIF Raytheon
Portsmouth, RI 31.120 0.000 0.000 0.000 0.000 0.000 31.120 Continuing

Hardware/Software
Development Q-20A on
the H-60

C/CPFF Raytheon
Portsmouth, RI 60.150 0.000 0.000 0.000 0.000 0.000 60.150 Continuing

Hardware/Software
Development WR NSWC, PC

Panama City FL 9.343 2.465 Nov 2009 5.788 Nov 2010 0.000 5.788 0.000 17.596 Continuing

Hardware/Software
Development C/FP

Northrop
Grumman
Not Specified

4.572 0.000 0.000 0.000 0.000 0.000 4.572 Continuing

Subtotal 105.185 2.465 5.788 0.000 5.788 0.000 113.438

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR NSWC, PC
Panama City, FL 30.304 0.337 Nov 2009 0.377 Nov 2010 0.000 0.377 Continuing Continuing Continuing

Engineering Services C/CPFF Raytheon
Portsmouth, RI 3.686 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services C/Various Various
VAR 54.018 0.000 0.000 0.000 0.000 0.000 54.018 Continuing

Engineering Services SS/CPIF Raytheon
Portsmouth, RI 3.464 0.000 0.000 0.000 0.000 0.000 3.464 Continuing

ILS Function WR NSWC, PC
Panama City FL 6.237 0.050 Nov 2009 0.052 Nov 2010 0.000 0.052 Continuing Continuing Continuing

ILS Function SS/CPIF Raytheon
Portsmouth, RI 1.546 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

ILS Function C/Various Various
VAR 0.981 0.000 0.000 0.000 0.000 0.000 0.981 Continuing

Subtotal 100.236 0.387 0.429 0.000 0.429

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E Functions WR NSWC, PC
Panama City FL 12.173 1.655 Dec 2009 0.567 Dec 2010 0.000 0.567 Continuing Continuing Continuing

T&E Functions C/TBD Raytheon
Portsmouth, RI 4.134 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E Functions C/Various Various
VAR 1.583 0.000 0.000 0.000 0.000 0.000 1.583 Continuing

Subtotal 17.890 1.655 0.567 0.000 0.567

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Services C/TBD TBD
TBD 4.258 0.207 Jan 2010 0.330 Jan 2011 0.000 0.330 Continuing Continuing Continuing

Travel C/TBD Various
Various 0.529 0.025 Oct 2009 0.025 Oct 2010 0.000 0.025 Continuing Continuing Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Various 0.012 0.000 0.000 0.000 0.000 0.000 0.012 Continuing

Subtotal 4.799 0.232 0.355 0.000 0.355

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 228.110 4.739 7.139 0.000 7.139

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
0529: ABN Mine Hunt System

Schedule Details

Start End
Event Quarter Year Quarter Year

AN/AQS-20A/MH-60S DT 3 2009 3 2010
AN/AQS-20A/MH-60S OT 1 2011 1 2011
Low Rate Intial Production I & II 1 2009 4 2010
Full Rate Production Decision 2 2011 2 2011
IOC 3 2011 3 2011
AN/AQS-20A P3I 1 2009 4 2015
AN/AQS-20A Full Rate Production 3 2011 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2047: ALMDS 6.248 11.060 13.413 0.000 13.413 13.140 9.821 12.027 10.536 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Airborne Laser Mine Detection System (ALMDS), designation AN/AES-1, is a light detection and ranging (LIDAR) Airborne Mine Countermeasures (AMCM) high
area coverage system that detects, classifies, and localizes floating and near-surface , moored sea mines. The system is deployed from the MH-60S helicopter and
will provide organic airborne mine defense to the battle force. The system represents a capability that does not exist in the current Mine Countermeasures (MCM)
inventory.

ALMDS first spiral development phase, very shallow water capability, begins in FY2016.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Acquisition Workforce:

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.031 0.000 0.000 0.000 0.000

Hardware and Software technology development and demonstration/Engineering Services:
TDA Engineering/oversight/support of engineering efforts to meet baseline performance and full
performance.

FY 2009 Accomplishments:
Post test engineering associated with Increment 1 Baseline

2.778 9.246 3.054 0.000 3.054
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
FY10-FY11 Implement Increment 1 Software fix, model and analayze fix.

FY 2011 Base Plans:
FY10-FY11 Implement Increment 1 Software fix, model and analayze fix.

Integrated Logistics Support:
FY 2009 Accomplishments:
Training associated with OT IIA

FY 2010 Plans:
All TDA support of ILS Program, to include operator training, NATOPS documentation updates, and
tech/maintenance manual updates.

FY 2011 Base Plans:
Upgrades to all training and logistics documentation.

0.058 0.423 0.673 0.000 0.673

Testing and Evaluation:
FY 2009 Accomplishments:
Completion of DT-IIE and OT-IIA OPEVAL.

FY 2011 Base Plans:
Completion of DT-IIE and OT-IIA OPEVAL.

3.258 0.000 7.957 0.000 7.957

Project Management:
FY 2009 Accomplishments:
TDA Program Management, Financial Management and Contractor support.

0.123 1.391 1.729 0.000 1.729
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
TDA Program Management, Financial Management and Contractor support.

FY 2011 Base Plans:
TDA Program Management, Financial Management and Contractor support.

Accomplishments/Planned Programs Subtotals 6.248 11.060 13.413 0.000 13.413

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248: Airborne MCM 6.252 22.300 14.800 0.000 14.800 24.400 11.000 0.000 0.000 0.000 78.752
• OPN 1600: LCS Mission Modules 0.000 7.433 7.100 0.000 7.100 8.300 11.000 11.275 11.557 0.000 56.665

D. Acquisition Strategy
The first LRIP lot of two units was awarded as a new sole-source contract to the SD&D contractor in FY05. This is a Fixed-Price Incentive (FPI) contract with cost and
schedule incentives. The March 2006 Program Review decision memorandum approved the ALMDS Program for LRIP 2 procurement of two units for FY07 pending
successful demonstration of Engineering Change Proposal (ECP) I performance during DT-IID; DT-IID Phase B was conducted on an SH-60F helicopter and DT-IID
phase C will be conducted on an MH-60S helicopter.

E. Performance Metrics
Successfully complete DT-IIE 3 and Operational Test (OT) and receive full rate production decision approval.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development WR NSWC PC

Panama City FL 0.661 0.281 0.000 0.000 0.000 0.000 0.942 Continuing

Hardware/Software
Development MIPR Prime Contractor

Not Specified 24.261 4.800 Nov 2009 0.000 Nov 2009 0.000 0.000 0.000 29.061 Continuing

Hardware/Software
Development MIPR Metron

Not Specified 0.625 0.458 Nov 2009 0.000 0.000 0.000 0.000 1.083 Continuing

Hardware/Software
Development MIPR SAIC

Not Specified 0.200 0.000 0.000 0.000 0.000 0.000 0.200 Continuing

Engineering Services1 WR NSWC PC
Panama City FL 11.394 0.308 Nov 2009 0.563 Nov 2010 0.000 0.563 Continuing Continuing Continuing

Engineering Services2 MIPR Prime Contractor
Not Specified 16.095 0.077 Nov 2009 0.126 Nov 2010 0.000 0.126 0.000 16.298 Continuing

Engineering Services3 C/Various Various
Various 9.755 3.160 Nov 2009 2.203 Nov 2010 0.000 2.203 Continuing Continuing Continuing

Engineering Services4 MIPR Various
Various 3.922 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Engineering Services5 MIPR Metron/Arete
Not Specified 0.700 0.162 0.162 0.000 0.162 0.000 1.024 Continuing

Subtotal 67.613 9.246 3.054 0.000 3.054

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS Functions1 WR NSWC PC
Panama City FL 1.998 0.423 0.673 Nov 2009 0.000 0.673 Continuing Continuing Continuing

ILS Functions2 WR
NSWC PC (Prime
Contractor)
Panama City FL

5.725 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

ILS Functions3 C/Various
Various/NRL
Stennins
VAR

1.062 0.000 0.000 0.000 0.000 0.000 1.062 Continuing

ILS Functions4 WR NSWC PC
Panama City FL 0.300 0.000 0.000 Nov 2010 0.000 0.000 0.000 0.300 Continuing

Subtotal 9.085 0.423 0.673 0.000 0.673

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Testing and Evaluation C/TBD
NSWC PC (Prime
Contractor)
Panama City FL

12.917 0.000 Nov 2009 1.650 Nov 2010 0.000 1.650 Continuing Continuing Continuing

Testing and Evaluation WR NSWC PC
Panama City FL 14.359 0.000 Nov 2009 3.671 Nov 2010 0.000 3.671 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Testing and Evaluation C/Various Various
VAR 0.992 0.000 Nov 2009 0.902 Nov 2010 0.000 0.902 0.000 1.894 Continuing

Testing and Evaluation WR NAWC AD PAX
Panama City FL 0.376 0.000 Nov 2009 1.734 Nov 2010 0.000 1.734 0.000 2.110 Continuing

Subtotal 28.644 0.000 7.957 0.000 7.957

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support1 Various/
Various

Various
Not Specified 1.993 0.050 Nov 2009 0.050 Nov 2010 0.000 0.050 0.000 2.093 Continuing

Management Support2 WR NSWC PC
Panama City FL 2.247 1.341 Nov 2009 1.679 Nov 2010 0.000 1.679 0.000 5.267 Continuing

Management Support3 WR NSWC PC
Panama City FL 1.559 0.000 Nov 2009 0.000 Nov 2010 0.000 0.000 0.000 1.559 Continuing

DAWDF C/TBD Not Specified
Not Specified 0.031 0.000 0.000 0.000 0.000 0.000 0.031 Continuing

Subtotal 5.830 1.391 1.729 0.000 1.729 0.000 8.950

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 111.172 11.060 13.413 0.000 13.413

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Schedule Details

Start End
Event Quarter Year Quarter Year

CT/DT IID 1 2009 2 2009
Increment I Development 3 2009 4 2010
Increment II Development 2 2012 2 2015
Full Rate Production Decision 4 2011 4 2011
IOC 1 2012 1 2012
LRIP 2 Units Deliveries 2 2010 3 2010
LRIP 3 Units start 2 2010 2 2010
LRIP 3 Units Delivery Start 3 2011 4 2012
LRIP 4 Units start 1 2011 1 2011
LRIP 4 Units Delivery Start 3 2012 4 2012
Full Rate Production (FRP) Start (FRP 1) 3 2012 3 2012
Full Rate Production (FRP) Start (FRP 2) 1 2013 1 2013
Full Rate Production (FRP) Start (FRP 3) 1 2014 1 2014
Full Rate Production Delivery Start (FRP 1) 1 2014 2 2014
Full Rate Production Delivery Start (FRP 2) 3 2014 1 2015
Full Rate Production Delivery Start (FRP 3) 3 2015 4 2015
DT-IIE 2 2010 4 2010
OT-IIA OPERATIONAL TESTING (OPEVAL) 2 2011 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2047: ALMDS

Start End
Event Quarter Year Quarter Year

DT-IIF 2 2015 4 2015
OT-IIB OPERATIONAL TESTING (OPEVAL) 4 2015 4 2015
DT-IT 1 2011 1 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2427: OASIS 6.852 9.791 6.029 0.000 6.029 5.742 0.000 0.000 0.000 0.000 123.927
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Organic Airborne and Surface Influence Sweep (OASIS) system is a towed Minesweeping System to be deployed from specially configured MH-60S helicopters.
The system provides a rapid response sweeping capability against bottom and moored, buried, acoustic and magnetic, or combination acoustic/magnetic influence
mines in support of mine clearance operations where mine hunting is ineffective. The system consists of a towed body, tow and sweep cable systems, power inverter,
power distribution unit and storage/shipping containers. System interfaces with the MH-60S helicopter via the carriage, stream, tow and recovery system and the
common console. The program is currently in the SD&D phase where three Engineering Development Models (EDMs) are being developed for test and evaluation.
Areas of interest for program enhancement include but are not limited to the following: A) Real-time Mission Planning B) Threat Emulation Jamming C) Improved Power
Inverter D) Light weight winch drive-train E) Improved magnetic performance.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Acquisition Workforce

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.034 0.000 0.000 0.000 0.000

Product Development:
FY 2009 Accomplishments:
Continue OASIS EDM development work issues including corrosion, forward electrode, and AFT
Sweep Cable
Conduct CDR for Body Mount lectrode BME design
Investigate and improve sweep cable component life
Prepare EDMs for Operational Assessmenyt and MH-60 CT

0.827 0.867 0.441 0.000 0.441
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue EDM development through MH-60 CT
MS C Review

FY 2011 Base Plans:
Prepare EDMs for DT and OT

Engineering and ILS:
FY 2009 Accomplishments:
Engineering and ILS support for ORCA contract
Office of Naval Research program support
Support for development of OASIS Maintenance Test Sets
Analysis of MIL-STD 704A Testing Issues

FY 2010 Plans:
Office of Naval Research program support
Engineering and ILS support for Operational Assessment
Engineering and ILS BME Design and Development

FY 2011 Base Plans:
Office of Naval Research program support
Engineering and ILS support for CT and DT

4.773 5.423 3.050 0.000 3.050

Testing:
FY 2009 Accomplishments:
Begin Environmental Testing

0.765 3.039 2.093 0.000 2.093
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Conduct Operational Assessment
Conduct MH60 Worthiness Testing

FY 2011 Base Plans:
Conduct Training for WSIT CT

Program Management
FY 2009 Accomplishments:
Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables

FY 2010 Plans:
Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables

FY 2011 Base Plans:
Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables

0.453 0.462 0.445 0.000 0.445

Accomplishments/Planned Programs Subtotals 6.852 9.791 6.029 0.000 6.029
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248: Airborne MCM -
OASIS

0.000 0.000 0.000 0.000 0.000 9.400 11.200 11.300 8.500 16.000 56.400

• OPN 1600: LCS Mission Modules 0.000 0.000 0.000 0.000 0.000 2.600 2.600 2.732 2.800 51.200 61.932

D. Acquisition Strategy
After Milestone B review in FY02, a SD&D contract was awarded. In FY07, the program successfully completed MH-53 CT and Tower Testing.  An Operational
Assessment is planned for FY09 MH-60 CT in FY10 and the DT and OPEVAL in FY11.

E. Performance Metrics
Successfully complete contractor test on the Body Mounted Electrode (BME) design and receive Milestone C approval.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #104

Navy Page 27 of 64

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development C/CPFF EDO Corp.

Not Specified 1.722 0.527 Nov 2009 0.030 Nov 2010 0.000 0.030 0.000 2.279 Continuing

Hardware/Software
Development for BME C/CPIF EDO  Corp.

Not Specified 12.689 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Hardware/Software
Development SS/CPFF

Aeptec
Microsystems Inc.
Not Specified

5.898 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Hardware/Software
Development WR NSWC PC

Panama City Fl 0.425 0.340 Nov 2009 0.411 Nov 2010 0.000 0.411 0.000 1.176 Continuing

Subtotal 20.734 0.867 0.441 0.000 0.441

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR NUWC Keyport
Keyport, WA 0.659 0.000 0.000 0.000 0.000 0.000 0.659 Continuing

Engineering Services C/CPIF EDO Corp.
C/CPIF 15.053 1.411 Nov 2009 0.811 Nov 2010 0.000 0.811 Continuing Continuing Continuing

Engineering Services WR NSWC PC
Panama City Fl 15.350 2.437 Nov 2009 1.123 Nov 2010 0.000 1.123 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR
NSWC Carderock
MD
Bathesda, MD

0.300 0.000 0.000 0.000 0.000 0.000 0.300 Continuing

Engineer Services/ILS C/Various Various
VAR 0.548 0.000 0.000 0.000 0.000 0.000 0.548 Continuing

Engineering Services WR ONR
Not Specified 8.595 0.925 Nov 2009 0.440 Nov 2010 0.000 0.440 0.499 10.459 Continuing

ILS Functions C/CPIF EDO Corp.
Not Specified 4.525 0.200 Nov 2009 0.497 Nov 2010 0.000 0.497 0.195 5.417 Continuing

ILS Functions WR NSWC, PC
Panama City Fl 2.736 0.450 Nov 2009 0.179 Nov 2010 0.000 0.179 0.412 3.777 Continuing

Subtotal 47.766 5.423 3.050 0.000 3.050

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E Functions C/CPIF EDO Corp
C/CPIF 7.668 0.124 Nov 2009 0.386 Nov 2010 0.000 0.386 Continuing Continuing Continuing

T&E Functions WR NSWC PC
Panama City FL 13.055 2.915 Nov 2009 1.707 Nov 2010 0.000 1.707 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E Functions C/Various Various
VAR 0.554 0.000 0.000 0.000 0.000 0.000 0.554 Continuing

Subtotal 21.277 3.039 2.093 0.000 2.093

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Services C/Various Various
VAR 5.678 0.432 Nov 2009 0.410 Nov 2010 0.000 0.410 Continuing Continuing Continuing

Travel C/TBD NAVSEA
Washington, DC 0.310 0.030 Nov 2009 0.035 0.000 0.035 Continuing Continuing Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Various 0.034 0.000 0.000 0.000 0.000 0.000 0.034 Continuing

Subtotal 6.022 0.462 0.445 0.000 0.445

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 95.799 9.791 6.029 0.000 6.029

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2427: OASIS

Schedule Details

Start End
Event Quarter Year Quarter Year

BME CDR 2 2009 2 2009
MH-53 OA 3 2010 3 2010
CT MH-60s Testing 4 2010 3 2011
DT Testing 3 2011 2 2012
OPEVAL 2 2012 3 2012
Milestone C (LRIP) 4 2011 4 2011
Pre Milestone PRR 2 2011 2 2011
LRIP Contract Award 1 2012 1 2012
FRP Contract Award 1 2013 1 2013
Initial Operational Capability (IOC) 4 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2473: Airborne Mine Neutralization
System

19.831 20.026 16.597 0.000 16.597 22.324 9.869 6.088 0.000 0.000 296.947

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
AMNS will provide the MH-60S helicopter with the capability to neutralize bottom and moored mines using an expendable mine neutralization device. The AMNS is
being tested on the MH-53E helicopter to prove out the neutralization effectiveness. The system will be deployed from the MH-60S helicopter as part of the Littoral
Combat Ship (LCS) Mine Warfare Mission Module. This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious
Objective Area (AOA). Development of an Untethered Launch and Handling System (LHS) for AMNS will occur in FY11-FY15.

The AN/AWS-2 Rapid Airborne Mine Clearance System (RAMICS) MIW program began Concept & Technology Development phase in FY00. RAMICS will satisfy the
U.S. Navy's need for a rapid mine clearance capability required to neutralize near-surface and surface (floating) moored sea mines. RAMICS will use geo-location data
provided by other mine hunting and mine reconnaissance systems, use a laser system to reacquire targets and to direct the fire of supercavitating projectiles that will
render the mines inoperable. RAMICS includes the following major subsystems:
(a) Gun Subsystem (including gun and turret)
(b) Munition Subsystem - MK258 Mod 1 Armor Piercing, Fin Stabilized, Discarding Sabot-Tracer (APFSDS-T)
(c) Targeting Sensor Subsystem.
(d) Fire Control Subsystem.

The system will be deployed from the MH-60S helicopter and will provide organic airborne mine defense as part of Littoral Combat Ship (LCS) Mine Warfare Mission
Module. This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Acquisition Workforce; 0.098 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Acquisition Workforce

AMNS: Hardware/Software Development
FY 2009 Accomplishments:
Develop logistics products, including training materials and interactive technical manual. Provide
engineering support, including review for product development
and integration.

FY 2010 Plans:
Develop logistics products, including training materials and interactive technical manual. Provide
engineering support, including review for product development
and integration.

FY 2011 Base Plans:
Develop logistics products, including training materials and interactive technical manual. Provide
engineering support, including review for product development
and integration.

2.307 2.515 1.305 0.000 1.305

AMNS: Test Events
FY 2009 Accomplishments:
Conduct Regression Testing prior to re-entry MH-60S TECHEVAL.

FY 2010 Plans:
Complete MH-60S TECHEVAL.

FY 2011 Base Plans:
Conduct MH-60S OPEVAL. Support testing on untethered LHS.

3.029 4.621 2.785 0.000 2.785
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
AMNS: Program Management

FY 2009 Accomplishments:
Provide Program Management support and travel for AMNS.

FY 2010 Plans:
Provide Program Management support and travel for AMNS.

FY 2011 Base Plans:
Provide Program Management support and travel for AMNS.

0.164 0.229 0.383 0.000 0.383

AMNS: Engineering
FY 2011 Base Plans:
Develop hardware and software for untethered LHS.

0.000 0.000 1.831 0.000 1.831

RAMICS: Hardware/Software Development
Hardware and Software technology development and demonstration/Engineering Services.

FY 2009 Accomplishments:
Continue engineering associated development and demonstration/Engineering Services

FY 2010 Plans:
Continue engineering associated development and demonstration/Engineering Services

FY 2011 Base Plans:
Continue engineering and software development associated with Gun Qualification test and Pod Data
Collection Testing.

3.856 2.605 5.925 0.000 5.925

RAMICS: ILS and Engineering 4.645 0.093 0.119 0.000 0.119
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Integrated Logistics Support

FY 2009 Accomplishments:
TDA support of ILS Program, to include training, documentation updates, and tech/maintenance
updates.

FY 2010 Plans:
TDA support of ILS Program, to include training, documentation updates, and tech/maintenance
updates.

FY 2011 Base Plans:
TDA support of ILS Program, to include training, documentation updates, and tech/maintenance
updates.

RAMICS: Engineering and Test Events
Test and Evaluation of Gun Fire on the MH-60S and impacts on the airframe.

FY 2009 Accomplishments:
Conduct Initial Gun Fire and Static LIDAR Data Collection.

FY 2010 Plans:
Conduct Initial Gun Fire and Static LIDAR Data Collection.

FY 2011 Base Plans:
Final Engineering analysis of MH-60S Helicopter impact from Gun Fire Test. NSWC Crane, NSWC PC
and NAVAIR Structures engineers coordination and analysis.

4.766 5.716 1.372 0.000 1.372

RAMICS: Program Management 0.966 4.247 2.877 0.000 2.877
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Project Management

FY 2009 Accomplishments:
TDA Program Management, Financial Management, Contract Management, Test and Contractor
Support

FY 2010 Plans:
TDA Program Management, Financial Management, Contract Management, Test and Contractor
Support

FY 2011 Base Plans:
TDA Program Management, Financial Management, Contract Management, Test and Contractor
Support

Accomplishments/Planned Programs Subtotals 19.831 20.026 16.597 0.000 16.597

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248 : Airborne MCM -
AMNS

10.826 7.300 11.100 0.000 11.100 2.800 0.000 0.000 0.000 0.000 32.026

• WPN 4225/1: Airborne MCM -
AMNS

8.551 4.439 18.936 0.000 18.936 22.427 43.802 59.701 45.053 0.000 202.909

• OPN 1600: LCS Mission Modules 0.000 2.822 2.800 0.000 2.800 2.800 2.800 3.000 3.000 0.000 17.222
• WPN 4225/2: Airborne MCM -
RAMICS

0.000 0.000 0.000 0.000 0.000 0.000 12.354 18.464 6.118 0.000 36.936

• PANMC 0196: MK 258 MOD -
RAMICS

0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.010 3.065 0.000 6.075

0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.207 6.176 0.000 12.383
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• WPN 4221: LCS MODULE
WEAPONS-RAMICS

D. Acquisition Strategy
AMNS:Following a successful completion if Regression Testing on MH-60S, the Navy will award four (4) additional LRIP units to Raytheon.

Following a successful OT on an MH-60S, FRP is planned for FY10.  The Navy has awarded a sole source contract for BAE for Common Neutralizer procurements.

RAMICS: Achieved MS B in July 2002 and awarded SD&D contract in August 2002 based on a full and open competition. RAMICS LRIP Award will follow MS C and an
FRP Award will follow FRPDR.

E. Performance Metrics
Successfully complete Operational Test (OT) and receive Full Rate Production Decision approval.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development1 C/TBD

Lockheed
Syracuse, NY
Not Specified

3.331 0.000 0.000 0.000 0.000 0.000 3.331 Continuing

Hardware/Software
Development2 C/Various Various

VAR 3.359 0.000 0.000 0.000 0.000 0.000 3.359 Continuing

Hardware/Software
Development3 WR NSWC PC

Panama City FL 2.275 0.000 0.135 Nov 2010 0.000 0.135 0.462 2.872 Continuing

Hardware/Software
Development4 C/TBD Raytheon

Portsmouth RI 16.354 0.000 0.370 Nov 2010 0.000 0.370 2.310 19.034 Continuing

Untethered Hardware
Development C/TBD TBD

C/CPIF 0.000 0.000 0.849 Nov 2010 0.000 0.849 5.366 6.215 Continuing

Untethered Hardware
Development WR NSWC PC

Panama City FL 0.000 0.000 0.170 Nov 2010 0.000 0.170 1.076 1.246 Continuing

Hardware/Software
Development5 C/TBD

Northrop
Grumman, FL
C/CPIF

32.852 2.030 Oct 2009 4.780 Nov 2010 0.000 4.780 1.000 40.662 Continuing

Hardware/Software
Development6 WR NSWC PC

Panama City FL 2.892 0.000 Oct 2009 0.012 Nov 2010 0.000 0.012 1.010 3.914 Continuing

Hardware/Software
Development7 WR NSWC Crane

Crane IN 2.470 0.000 Oct 2009 0.000 Nov 2010 0.000 0.000 0.000 2.470 Continuing

Subtotal 63.533 2.030 6.316 0.000 6.316 11.224 83.103

Remarks
BOTH AMNS and RAMICS
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services C/Various Various
VAR 3.300 0.000 0.000 0.000 0.000 0.000 3.300 Continuing

Engineering Services WR NSWC
Panama City FL 20.550 1.572 Nov 2009 0.189 Nov 2010 0.000 0.189 0.643 22.954 Continuing

Engineering Services C/CPIF Raytheon
Portsmouth RI 9.702 0.665 Nov 2009 0.138 Nov 2010 0.000 0.138 0.472 10.977 Continuing

Untethered Engineering
Services C/CPIF TBD

Not Specified 0.000 0.000 0.330 Nov 2010 0.000 0.330 0.995 1.325 Continuing

Untethered Engineering
Services WR NSWC PC

Panama City FL 0.000 0.000 0.330 Nov 2010 0.000 0.330 1.499 1.829 Continuing

ILS Functions1 WR NSWC PC
Panama City FL 4.797 0.194 Nov 2009 0.115 Nov 2010 0.000 0.115 0.392 5.498 Continuing

ILS Functions2 SS/CPFF Lockheed
Syracuse NY 0.227 0.000 0.000 0.000 0.000 0.000 0.227 Continuing

ILS Functions3 C/CPIF Raytheon,
Portsmouth RI 2.112 0.084 Nov 2009 0.033 Nov 2010 0.000 0.033 0.112 2.341 Continuing

Untethered ILS
Functions C/CPIF TBD

Not Specified 0.000 0.000 0.085 Nov 2010 0.000 0.085 0.229 0.314 Continuing

Untethered ILS
Functions WR NSWC PC

Panama City FL 0.000 0.000 0.085 Nov 2010 0.000 0.085 1.052 1.137 Continuing

Engineering Services C/CPIF
Northrop
Grumman
Melbourne FL

14.269 0.532 Oct 2009 1.090 Nov 2010 0.000 1.090 1.500 17.391 Continuing

Engineering Services WR NSWC PC
Panama City FL 9.934 0.043 Oct 2009 0.043 Nov 2010 0.000 0.043 1.500 11.520 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR NSWC, Crane
Crane, IN 2.777 0.000 Oct 2009 0.650 Dec 2010 0.000 0.650 0.100 3.527 Continuing

Engineering Services WR Various
Various 2.557 0.000 Oct 2009 0.000 0.000 0.000 0.100 2.657 Continuing

ILS Functions4 SS/CPIF
Northrop
Grumman
Melbourne FL

6.370 0.000 Oct 2009 0.000 0.000 0.000 0.500 6.870 Continuing

ILS Functions5 WR NSWC PC
Panama City FL 1.510 0.093 Oct 2009 0.119 Nov 2010 0.000 0.119 1.000 2.722 Continuing

ILS Functions6 C/Various Various
Various 2.255 0.000 Oct 2009 0.000 0.000 0.000 0.100 2.355 Continuing

Subtotal 80.360 3.183 3.207 0.000 3.207 10.194 96.944

Remarks
BOTH AMNS and RAMICS

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation

Various/
Various

Various
Various 0.300 0.000 0.000 0.000 0.000 0.000 0.300 Continuing

WR NSWC, PC 23.681 3.002 Nov 2009 0.000 0.000 0.000 0.000 26.683 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation Panama City FL

Development Test &
Evaluation SS/CPFF Lockheed Martin

Syracuse, NY 1.254 0.000 0.000 0.000 0.000 0.000 1.254 Continuing

Development Test &
Evaluation C/CPIF Raytheon

Portsmouth RI 6.907 0.924 Nov 2009 0.000 0.000 0.000 0.000 7.831 Continuing

Operational Test &
Evaluation WR COTF

Norfolk VA 1.388 0.000 2.260 Nov 2010 0.000 2.260 0.000 3.648 Continuing

Operational Test &
Evaluation SS/CPFF Lockheed

Syracuse NY 0.767 0.000 0.000 0.000 0.000 0.000 0.767 Continuing

Test Assets C/CPIF Raytheon
Portsmouth RI 3.065 0.000 0.000 0.000 0.000 0.000 3.065 Continuing

Untethered Test and
Evaluation C/CPIF TBD

Not Specified 0.000 0.000 0.085 Nov 2010 0.000 0.085 0.559 0.644 Continuing

Untethered Test and
Evaluation WR NSWC PC

Panama City FL 0.000 0.000 0.085 Nov 2010 0.000 0.085 2.798 2.883 Continuing

Follow on Test and
Evaluation WR NSWC PC

Panama City FL 0.000 0.000 0.289 Nov 2010 0.000 0.289 0.987 1.276 Continuing

Follow on Test and
Evaluation C/CPIF Raytheon

Portsmouth RI 0.000 0.924 Nov 2009 0.066 Nov 2010 0.000 0.066 0.224 1.214 Continuing

Test & Evaluation C/CPIF
Northrop
Grumman
Melbourne FL

10.948 3.103 Oct 2009 0.726 Dec 2010 0.000 0.726 0.750 15.527 Continuing

Test & Evaluation WR NSWC PC
Panama City FL 5.313 2.613 Oct 2009 0.646 Dec 2010 0.000 0.646 0.750 9.322 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation WR NSWC, Crane
Crane IN 1.230 0.000 0.000 0.000 0.000 1.000 2.230 Continuing

Test & Evaluation C/Various Various
Various 7.360 0.000 0.000 0.000 0.000 0.750 8.110 Continuing

Test & Evaluation C/FFP QinetiQ,
UK 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing

Subtotal 62.213 10.566 4.157 0.000 4.157 7.818 84.754

Remarks
BOTH AMNS and RAMICS

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/Various Various

VAR 2.902 2.147 Nov 2009 2.877 Nov 2010 0.000 2.877 0.158 8.084 Continuing

Travel C/TBD NAVSEA
PD 0.374 0.050 Nov 2009 0.040 Nov 2010 0.000 0.040 0.040 0.504 Continuing

Untethered Program
Management C/Various TBD

VAR 0.000 0.000 0.000 0.000 0.000 0.368 0.368 Continuing

Management Support C/Various Various
Various 4.002 2.000 Oct 2009 0.000 0.000 0.000 0.800 6.802 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support C/TBD Travel
PD 0.290 0.050 Oct 2009 0.000 0.000 0.000 0.100 0.440 Continuing

DAWDF C/TBD Not Specified
Not Specified 0.098 0.000 0.000 0.000 0.000 0.000 0.098 Continuing

Subtotal 7.666 4.247 2.917 0.000 2.917 1.466 16.296

Remarks
BOTH AMNS and RAMICS

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 213.772 20.026 16.597 0.000 16.597 30.702 281.097

Remarks
BOTH AMNS and RAMICS
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Schedule Details

Start End
Event Quarter Year Quarter Year

AMNS SD&D Phase 1 2009 3 2010
AMNS Development Testing (MH-60s) 2 2010 3 2010
AMNS Operational Testing (MH-60s) Start 1 2011 1 2011
AMNS LRIP (FY09) 2 2010 2 2010
AMNS LRIP (FY10) 2 2010 2 2010
AMNS FRPDR 4 2011 4 2011
AMNS LRIP Deliveries Start 4 2009 4 2012
AMNS FRP Deliveries Start 1 2013 4 2015
AMNS P3I Development 3 2011 4 2014
RAMICS System Development and Demonstration (SD&D) Phase 1 2009 4 2013
RAMICS Program Assessment 2 2009 2 2009
RAMICS GLS Software 1 2011 2 2013
RAMICS Software Requirements Verification 2 2009 4 2010
RAMICS Modeling 2 2009 3 2012
RAMICS SIM/STIM 3 2012 4 2012
RAMICS Engineer Development Model (EDM) Units 1 & 2 4 2015 4 2015
RAMICS Contractor Performance Testing (no A/C) 1 2009 1 2009
RAMICS Flight Qualification Testing (Captive Carriage/Jettison) 3 2009 4 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
2473: Airborne Mine Neutralization System

Start End
Event Quarter Year Quarter Year

LIDAR Test 3 2010 4 2010
Gun Fire Test 3 2010 3 2010
Val Gun Fire Test 4 2011 3 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

4026: Strat Into Medal, Tactics &
Trng Organic Force

2.716 1.938 1.798 0.000 1.798 1.820 1.846 1.895 1.845 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The C4I, Tactics, Mission Planning, and Post-Mission Analysis (CTMP) program began in FY97 as an initiative to provide near-real-time data linking of mine sensor
data between the MH-53E aircraft and ship- and/or shore-based command centers. Additionally, the program began to develop MEDAL modules for each "Next
Generation" system; and plans to develop "Next Generation" tactics; provide threat data and system requirements and capabilities to the MEDAL software development
effort; and develop a common post-mission analysis tool for "Next Generation" systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ACQUISITION WORKFORCE FUND

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.013 0.000 0.000 0.000 0.000

Hardware/Software Development
FY 2009 Accomplishments:
Code core OPMA module

FY 2010 Plans:
Code system-specific OPMA Modules

FY 2011 Base Plans:
Code system-specific OPMA Modules

0.762 0.816 0.844 0.000 0.844
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Engineering Services/ILS:

FY 2009 Accomplishments:
Reachback Support for tactical employment of OAMCM systems

FY 2010 Plans:
Incorporate tactics lessons learned into TACMEMOs

FY 2011 Base Plans:
ILS planning for OPMA

1.765 1.007 0.849 0.000 0.849

T&E Support  Support for MEDAL/PMA
FY 2010 Plans:
T&E Support for MEDAL/PMA integration during WSIT CT and DT

0.000 0.115 0.000 0.000 0.000

Management Support
FY 2009 Accomplishments:
MEDAL contractor management support to CTMP

FY 2011 Base Plans:
MEDAL contractor management support to CTMP

0.176 0.000 0.105 0.000 0.105

Accomplishments/Planned Programs Subtotals 2.716 1.938 1.798 0.000 1.798
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248: Airborne MCM -
OPMA

0.256 0.256 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.512

D. Acquisition Strategy
The Organic Post-Mission Analysis (OPMA) capability for the OAMCM systems will be developed by NSWC PC, Panama City, FL. The OPMA project will leverage
existing system-specific developmental PMA software, maximize commonality, and host the software on a common shipboard computer. OPN funding will be used
to procure ruggedized portable OPMA computers for ship of opportunity deployments, land basing, and training. Development of OAMCM-system-specific MEDAL
modules will be performed by SAIC, McLean, VA. This effort will include post-test updates for the system-specific MEDAL modules to allow transition to a Fleet release.
NSWC-PC will contract for this work on a time and materials basis. The tactics development, tactics training, and tactics algorithms/database efforts are performed by
NSWC-PC. These efforts will provide reach back support as the OAMCM systems begin to be fielded; will develop modifications to environmental databases necessary
to support OAMCM mission planning; will update the MIW Tactics Continuum to address OAMCM; and will update the gear and mine database for threats addressed
by the OAMCM systems.

E. Performance Metrics
Successfully integrate CTMP into the fleet.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development C/TBD SAIC

Not Specified 0.792 0.275 Nov 2009 0.844 Dec 2010 0.000 0.844 Continuing Continuing Continuing

Hardware/Software
Development WR NSWC PC

Panama City FL 2.044 0.541 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 2.836 0.816 0.844 0.000 0.844

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR NAVO
Not Specified 0.000 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Engineering Services C/Various Various
VAR 0.595 0.282 Nov 2009 0.304 Nov 2010 0.000 0.304 Continuing Continuing Continuing

Engineering Services WR NSWC PC
Panama City FL 2.023 0.560 Nov 2009 0.456 Nov 2010 0.000 0.456 Continuing Continuing Continuing

Engineering Services C/TBD BAE
Not Specified 0.609 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Engineering Services C/TBD SAIC
Not Specified 0.331 0.000 0.089 Nov 2010 0.000 0.089 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS WR NSWC PC
Panama City FL 0.745 0.165 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 4.303 1.007 0.849 0.000 0.849

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR NSWC PC
Panama City FL 0.040 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.040 0.000 0.000 0.000 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support WR NSWC PC
Panama City FL 0.687 0.090 Oct 2009 0.105 Dec 2010 0.000 0.105 Continuing Continuing Continuing

Management Support C/TBD SAIC
Not Specified 0.083 0.025 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Various 0.013 0.000 0.000 0.000 0.000 0.000 0.013 Continuing

Subtotal 0.783 0.115 0.105 0.000 0.105

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 7.962 1.938 1.798 0.000 1.798

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

Schedule Details

Start End
Event Quarter Year Quarter Year

MEDAL: OAMCM Medal Curriculum Development 1 2009 2 2010
MEDAL: RAMICS Post FAT Bug Fixes 4 2010 4 2010
OPMA: Ongoing Development for P3I; Software 1 2009 4 2015
OPMA: OASIS/RAMICS S/W 4 2009 4 2009
OPMA: OASIS S/W 4 2009 4 2010
OPMA: RAMICS S/W 2 2013 1 2014
OPMA: Tech Refresh 1 2014 4 2015
OPMA: ALMDS S/W Rqmts 1 2009 4 2009
OPMA: IA Recertification 4 2014 3 2015
OPMA: ILS Products Dev for AMNS & RMS 1 2010 3 2010
OPMA: ILS Products Dev for ALMDS 2 2009 1 2010
MCM PMA: Q-24A S/W Rqmts 3 2009 3 2009
MCM PMA: Q-24A S/W Development 1 2009 2 2010
MCM PMA: Q-24A Test Module 4 2009 3 2010
MCM PMA: Q-24A Complete 3 2010 3 2010
Integrated T&E: v1.0 2 2013 2 2013
Integrated T&E: v1.0x 3 2013 4 2013
NSAM: NSAM v1.0 S/W 1 2012 1 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
4026: Strat Into Medal, Tactics & Trng Organic
Force

Start End
Event Quarter Year Quarter Year

NSAM: NSAM v1.0x S/W 2 2013 4 2013
NSAM: NSAM Pubs 2 2013 4 2013
Develop CONOE for Integrated MCM 1 2014 4 2015
Develop NTTP 3.15.22 VOL II 1 2010 3 2010
Gear & Mine Database for OAMCM 4 2009 1 2015
Serve as TDA fo NSAM Development 1 2010 1 2011
Tactics Techniques 1 2014 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9179: Surf Navy Integ Undersea Tactical Tech

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9179: Surf Navy Integ Undersea
Tactical Tech

0.666 0.955 0.909 0.000 0.909 0.926 0.923 0.943 0.964 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Surface Navy Integrated Undersea Tactical Technology (SNIUTT) will be used to develop an AN/SQQ-32, AN/AQS-14, AN/AQS-24, AN/AQS-20A and future OAMCM
sensor training modules.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ACQUISITION WORKFORCE FUND

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.003 0.000 0.000 0.000 0.000

Hardware and Software Development
FY 2009 Accomplishments:
Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development
of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules.

FY 2010 Plans:
Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development
of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules.

0.552 0.826 0.773 0.000 0.773
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9179: Surf Navy Integ Undersea Tactical Tech

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development
of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules.

Engineering and ILS Services
FY 2009 Accomplishments:
SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface
Warfare Center, Panama City (NSWC PC).

FY 2010 Plans:
SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface
Warfare Center, Panama City (NSWC PC).

FY 2011 Base Plans:
SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface
Warfare Center, Panama City (NSWC PC).

0.111 0.129 0.136 0.000 0.136

Accomplishments/Planned Programs Subtotals 0.666 0.955 0.909 0.000 0.909
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9179: Surf Navy Integ Undersea Tactical Tech

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 4248: Airborne MCM -
SNIUTT

0.120 0.120 0.120 0.000 0.120 0.300 0.300 0.306 0.312 0.000 1.578

D. Acquisition Strategy
Surface Navy Integrated Undersea Tactical Technology (SNIUTT) has been used to develop an AN/SQQ-32, AN/AQS-14, AN/AQS-24 and AN/AQS-20A sensor
training modules. Funds will continue to support training for these four sonar systems, as well as training for the REMUS sonar systems and other OAMCM systems in
the same format as previous training. The SNIUTT sensor training modules will be developed by NSWC PC, Panama City, FL, in association with Advanced Acoustic
Concepts (AAC), Ronkonkoma, NY. NSWC PC will contract with AAC for this work under a Cost Plus Fixed-Fee (CPFF) scenario. Funds are being provided for
development and delivery of refresher scenario based contact recognition training, and the update and modification of contact recognition training (interactive web
based training and proficiency focused stand-alone training) in support of the SNIUTT program.

E. Performance Metrics
Successfully integrate SNIUTT into the school house training facility.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9179: Surf Navy Integ Undersea Tactical Tech

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Software
Development WR NSWC PC

Not Specified 0.549 0.830 Oct 2009 0.773 Oct 2010 0.000 0.773 0.000 2.152 Continuing

Subtotal 0.549 0.830 0.773 0.000 0.773 0.000 2.152

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ISEA WR NSWC, PC
Panama City FL 0.114 0.125 Oct 2009 0.136 Oct 2010 0.000 0.136 0.000 0.375 Continuing

Subtotal 0.114 0.125 0.136 0.000 0.136 0.000 0.375

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9179: Surf Navy Integ Undersea Tactical Tech

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DAWDF WR Not Specified
Not Specified 0.003 0.000 0.000 0.000 0.000 0.000 0.003 Continuing

Subtotal 0.003 0.000 0.000 0.000 0.000 0.000 0.003

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.666 0.955 0.909 0.000 0.909 0.000 2.530

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 1.995 2.390 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.327
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
9A39A - AMCM Open Architecture Technology Insertion Congressional Add  - In support of Airborne Mine Countermeasure (AMCM) systems, this initiative will provide
open systems migration of unique military standard sensors, electronics, and software system components to lower cost/higher performance commercial equivalent
capabilities. This effort will develop and accelerate an Open Architecture Multi-static Technology Insertion solution for the Navy's Airborne Mine Countermeasures
Program.  The anticipated result is lower cost/higher performance equivalent capabilities based on open architecture software and hardware components.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Common Air Mine Countermeasures Tow Cable
FY 2010 Plans:
Common Air Mine Countermeasures Tow Cable - (Congressional Add); In support of Airborne Mine
Countermeasure (AMCM) systems, this initiative will design/develop a common tow cable for the
Airborne Mine Counter Mine (AMCM) Systems to the unique military standard sensors, electronics,
and software system components for a lower cost/higher performance commercial equivalent
capabilities.

0.000 2.390

Congressional Add: AIRBORNE MINE COUNTERMEASURES OPEN ARCHITECTURE TE
FY 2009 Accomplishments:
9A39A - AMCM Open Architecture Technology Insertion Congressional Add  - In support of Airborne
Mine Countermeasure (AMCM) systems, this initiative will provide open systems migration of

1.995 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #104

Navy Page 64 of 64

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604373N: Airborne Mine
Countermeasures (AMCM)

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

unique military standard sensors, electronics, and software system components to lower cost/higher
performance commercial equivalent capabilities. This effort will develop and accelerate an Open
Architecture Multi-static Technology Insertion solution for the Navy's Airborne Mine Countermeasures
Program.  The anticipated result is lower cost/higher performance equivalent capabilities based on
open architecture software and hardware components.

Congressional Adds Subtotals 1.995 2.390

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional adds.
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                                         NSWC, PC
                                         Panama City, FL
                                         
                                             30.304
                                             
                                                 0.337
                                                 2009-11
                                            
                                             
                                                 0.377
                                            
                                             
                                                 0.377
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services
                                         C
                                         CPFF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             3.686
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             54.018
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             54.018
                                        
                                    
                                     
                                         Engineering Services
                                         SS
                                         CPIF
                                         Raytheon
                                          Portsmouth, RI
                                         
                                             3.464
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.464
                                        
                                    
                                     
                                         ILS Function
                                         WR
                                         NSWC, PC
                                         Panama City FL
                                         
                                             6.237
                                             
                                                 0.050
                                                 2009-11
                                            
                                             
                                                 0.052
                                            
                                             
                                                 0.052
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Function
                                         SS
                                         CPIF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             1.546
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Function
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             0.981
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.981
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         T&E Functions
                                         WR
                                         NSWC, PC
                                         Panama City FL
                                         
                                             12.173
                                             
                                                 1.655
                                                 2009-12
                                            
                                             
                                                 0.567
                                            
                                             
                                                 0.567
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Functions
                                         C
                                         TBD
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             4.134
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Functions
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             1.583
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.583
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Management Services
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             4.258
                                             
                                                 0.207
                                                 2010-01
                                            
                                             
                                                 0.330
                                            
                                             
                                                 0.330
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         C
                                         TBD
                                         Various
                                         Various
                                         
                                             0.529
                                             
                                                 0.025
                                                 2009-10
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.012
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.012
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                     2047
                     ALMDS
                     
                         6.248
                         11.060
                         13.413
                         13.413
                         0.000
                         13.140
                         9.821
                         12.027
                         10.536
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Airborne Laser Mine Detection System (ALMDS), designation AN/AES-1, is a light detection and ranging (LIDAR) Airborne Mine Countermeasures (AMCM) high area coverage system that detects, classifies, and localizes floating and near-surface , moored sea mines. The system is deployed from the MH-60S helicopter and will provide organic airborne mine defense to the battle force. The system represents a capability that does not exist in the current Mine Countermeasures (MCM) inventory. 

ALMDS first spiral development phase, very shallow water capability, begins in FY2016.
                         
                             
                                 Acquisition Workforce:
                                 
                                     
                                         0.031
                                         0
                                         
						Funded DoD Acquisition Workforce Fund. 
					
                                    
                                
                            
                             
                                 Hardware and Software technology development and demonstration/Engineering Services:
                                 TDA Engineering/oversight/support of engineering efforts to meet baseline performance and full performance.
                                 
                                     
                                         2.778
                                         0
                                         
						Post test engineering associated with Increment 1 Baseline 
					
                                    
                                
                                 
                                     
                                         9.246
                                         0
                                         
						FY10-FY11 Implement Increment 1 Software fix, model and analayze fix. 
					
                                    
                                     
                                         3.054
                                         0
                                    
                                     
                                         3.054
                                         0
                                         
					FY10-FY11 Implement Increment 1 Software fix, model and analayze fix. 
				
                                    
                                
                            
                             
                                 Integrated Logistics Support:
                                 
                                     
                                         0.058
                                         0
                                         
						Training associated with OT IIA 
					
                                    
                                
                                 
                                     
                                         0.423
                                         0
                                         
						All TDA support of ILS Program, to include operator training, NATOPS documentation updates, and tech/maintenance manual updates. 
					
                                    
                                     
                                         0.673
                                         0
                                    
                                     
                                         0.673
                                         0
                                         
					Upgrades to all training and logistics documentation. 
				
                                    
                                
                            
                             
                                 Testing and Evaluation:
                                 
                                     
                                         3.258
                                         0
                                         
						Completion of DT-IIE and OT-IIA OPEVAL. 
					
                                    
                                
                                 
                                     
                                         7.957
                                         0
                                    
                                     
                                         7.957
                                         0
                                         
					Completion of DT-IIE and OT-IIA OPEVAL. 
				
                                    
                                
                            
                             
                                 Project Management:
                                 
                                     
                                         0.123
                                         0
                                         
						TDA Program Management, Financial Management and Contractor support. 
					
                                    
                                
                                 
                                     
                                         1.391
                                         0
                                         
						TDA Program Management, Financial Management and Contractor support. 
					
                                    
                                     
                                         1.729
                                         0
                                    
                                     
                                         1.729
                                         0
                                         
					TDA Program Management, Financial Management and Contractor support. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 4248
                                 Airborne MCM
                                 
                                     6.252
                                     22.300
                                     14.800
                                     14.800
                                     0.000
                                     24.400
                                     11.000
                                     0.000
                                     0.000
                                     0.000
                                     78.752
                                
                            
                             
                                 OPN 1600
                                 LCS Mission Modules
                                 
                                     0.000
                                     7.433
                                     7.100
                                     7.100
                                     0.000
                                     8.300
                                     11.000
                                     11.275
                                     11.557
                                     0.000
                                     56.665
                                
                            
                        
                         The first LRIP lot of two units was awarded as a new sole-source contract to the SD&D contractor in FY05. This is a Fixed-Price Incentive (FPI) contract with cost and schedule incentives. The March 2006 Program Review decision memorandum approved the ALMDS Program for LRIP 2 procurement of two units for FY07 pending successful demonstration of Engineering Change Proposal (ECP) I performance during DT-IID; DT-IID Phase B was conducted on an SH-60F helicopter and DT-IID phase C will be conducted on an MH-60S helicopter.
                         Successfully complete DT-IIE 3 and Operational Test (OT) and receive full rate production decision approval.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware/Software Development
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             0.661
                                             
                                                 0.281
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.942
                                        
                                    
                                     
                                         Hardware/Software Development
                                         MIPR
                                         Prime Contractor
                                         Not Specified
                                         
                                             24.261
                                             
                                                 4.800
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.061
                                        
                                    
                                     
                                         Hardware/Software Development
                                         MIPR
                                         Metron
                                         Not Specified
                                         
                                             0.625
                                             
                                                 0.458
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.083
                                        
                                    
                                     
                                         Hardware/Software Development
                                         MIPR
                                         SAIC
                                         Not Specified
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         Engineering Services1
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             11.394
                                             
                                                 0.308
                                                 2009-11
                                            
                                             
                                                 0.563
                                            
                                             
                                                 0.563
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services2
                                         MIPR
                                         Prime Contractor
                                         Not Specified
                                         
                                             16.095
                                             
                                                 0.077
                                                 2009-11
                                            
                                             
                                                 0.126
                                            
                                             
                                                 0.126
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.298
                                        
                                    
                                     
                                         Engineering Services3
                                         C
                                         Various
                                         Various
                                         Various
                                         
                                             9.755
                                             
                                                 3.160
                                                 2009-11
                                            
                                             
                                                 2.203
                                            
                                             
                                                 2.203
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services4
                                         MIPR
                                         Various
                                         Various
                                         
                                             3.922
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services5
                                         MIPR
                                         Metron/Arete
                                         Not Specified
                                         
                                             0.700
                                             
                                                 0.162
                                            
                                             
                                                 0.162
                                            
                                             
                                                 0.162
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.024
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS Functions1
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             1.998
                                             
                                                 0.423
                                            
                                             
                                                 0.673
                                            
                                             
                                                 0.673
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Functions2
                                         WR
                                         NSWC PC (Prime Contractor)
                                         Panama City FL
                                         
                                             5.725
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Functions3
                                         C
                                         Various
                                         Various/NRL Stennins
                                         VAR
                                         
                                             1.062
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.062
                                        
                                    
                                     
                                         ILS Functions4
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Testing and Evaluation
                                         C
                                         TBD
                                         NSWC PC (Prime Contractor)
                                         Panama City FL
                                         
                                             12.917
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 1.650
                                            
                                             
                                                 1.650
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Testing and Evaluation
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             14.359
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 3.671
                                            
                                             
                                                 3.671
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Testing and Evaluation
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             0.992
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 0.902
                                            
                                             
                                                 0.902
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.894
                                        
                                    
                                     
                                         Testing and Evaluation
                                         WR
                                         NAWC AD PAX
                                         Panama City FL
                                         
                                             0.376
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 1.734
                                            
                                             
                                                 1.734
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.110
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Management Support1
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             1.993
                                             
                                                 0.050
                                                 2009-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.093
                                        
                                    
                                     
                                         Management Support2
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             2.247
                                             
                                                 1.341
                                                 2009-11
                                            
                                             
                                                 1.679
                                            
                                             
                                                 1.679
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.267
                                        
                                    
                                     
                                         Management Support3
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             1.559
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.559
                                        
                                    
                                     
                                         DAWDF
                                         C
                                         TBD
                                         Not Specified
                                         Not Specified
                                         
                                             0.031
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.031
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                                 Full Rate Production (FRP) Start (FRP 3)
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                                         2014
                                    
                                
                            
                             
                                 Full Rate Production Delivery Start (FRP 1)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Full Rate Production Delivery Start (FRP 2)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Full Rate Production Delivery Start (FRP 3)
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                                         4
                                         2015
                                    
                                
                            
                             
                                 DT-IIE
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                                         4
                                         2010
                                    
                                
                            
                             
                                 OT-IIA OPERATIONAL TESTING (OPEVAL)
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                                 DT-IIF
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                                         4
                                         2015
                                    
                                
                            
                             
                                 OT-IIB OPERATIONAL TESTING (OPEVAL)
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                                         2015
                                    
                                
                            
                             
                                 DT-IT
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                                         2011
                                    
                                
                            
                        
                    
                
                 
                     2427
                     OASIS
                     
                         6.852
                         9.791
                         6.029
                         6.029
                         0.000
                         5.742
                         0.000
                         0.000
                         0.000
                         0.000
                         123.927
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Organic Airborne and Surface Influence Sweep (OASIS) system is a towed Minesweeping System to be deployed from specially configured MH-60S helicopters. The system provides a rapid response sweeping capability against bottom and moored, buried, acoustic and magnetic, or combination acoustic/magnetic influence mines in support of mine clearance operations where mine hunting is ineffective. The system consists of a towed body, tow and sweep cable systems, power inverter, power distribution unit and storage/shipping containers. System interfaces with the MH-60S helicopter via the carriage, stream, tow and recovery system and the common console. The program is currently in the SD&D phase where three Engineering Development Models (EDMs) are being developed for test and evaluation. Areas of interest for program enhancement include but are not limited to the following: A) Real-time Mission Planning B) Threat Emulation Jamming C) Improved Power Inverter D) Light weight winch drive-train E) Improved magnetic performance.
                         
                             
                                 Acquisition Workforce
                                 
                                     
                                         0.034
                                         0
                                         
						Funded DoD Acquisition Workforce Fund. 
					
                                    
                                
                            
                             
                                 Product Development:
                                 
                                     
                                         0.827
                                         0
                                         
						Continue OASIS EDM development work issues including corrosion, forward electrode, and AFT Sweep Cable
Conduct CDR for Body Mount lectrode BME design
Investigate and improve sweep cable component life
Prepare EDMs for Operational Assessmenyt and MH-60 CT 
					
                                    
                                
                                 
                                     
                                         0.867
                                         0
                                         
						Continue EDM development through MH-60 CT
MS C Review 
					
                                    
                                     
                                         0.441
                                         0
                                    
                                     
                                         0.441
                                         0
                                         
					Prepare EDMs for DT and OT 
				
                                    
                                
                            
                             
                                 Engineering and ILS:
                                 
                                     
                                         4.773
                                         0
                                         
						Engineering and ILS support for ORCA contract
Office of Naval Research program support
Support for development of OASIS Maintenance Test Sets
Analysis of MIL-STD 704A Testing Issues 
					
                                    
                                
                                 
                                     
                                         5.423
                                         0
                                         
						Office of Naval Research program support
Engineering and ILS support for Operational Assessment
Engineering and ILS BME Design and Development 
					
                                    
                                     
                                         3.050
                                         0
                                    
                                     
                                         3.050
                                         0
                                         
					Office of Naval Research program support
Engineering and ILS support for CT and DT 
				
                                    
                                
                            
                             
                                 Testing:
                                 
                                     
                                         0.765
                                         0
                                         
						Begin Environmental Testing 
					
                                    
                                
                                 
                                     
                                         3.039
                                         0
                                         
						Conduct Operational Assessment
Conduct MH60 Worthiness Testing 
					
                                    
                                     
                                         2.093
                                         0
                                    
                                     
                                         2.093
                                         0
                                         
					Conduct Training for WSIT CT 
				
                                    
                                
                            
                             
                                 Program Management
                                 
                                     
                                         0.453
                                         0
                                         
						Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables 
					
                                    
                                
                                 
                                     
                                         0.462
                                         0
                                         
						Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables 
					
                                    
                                     
                                         0.445
                                         0
                                    
                                     
                                         0.445
                                         0
                                         
					Monitor contractor progress with regard to schedule, cost, and technical status management

Monitor contractor CDRL and other deliverables 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 4248
                                 Airborne MCM - OASIS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     9.400
                                     11.200
                                     11.300
                                     8.500
                                     16.000
                                     56.400
                                
                            
                             
                                 OPN 1600
                                 LCS Mission Modules
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.600
                                     2.600
                                     2.732
                                     2.800
                                     51.200
                                     61.932
                                
                            
                        
                         After Milestone B review in FY02, a SD&D contract was awarded. In FY07, the program successfully completed MH-53 CT and Tower Testing.  An Operational Assessment is planned for FY09 MH-60 CT in FY10 and the DT and OPEVAL in FY11.
                         Successfully complete contractor test on the Body Mounted Electrode (BME) design and receive Milestone C approval.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware/Software Development 
                                         C
                                         CPFF
                                         EDO Corp.
                                         Not Specified
                                         
                                             1.722
                                             
                                                 0.527
                                                 2009-11
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.279
                                        
                                    
                                     
                                         Hardware/Software Development for BME
                                         C
                                         CPIF
                                         EDO  Corp.
                                         Not Specified
                                         
                                             12.689
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development
                                         SS
                                         CPFF
                                         Aeptec Microsystems Inc.
                                         Not Specified
                                         
                                             5.898
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development
                                         WR
                                         NSWC PC
                                         Panama City Fl
                                         
                                             0.425
                                             
                                                 0.340
                                                 2009-11
                                            
                                             
                                                 0.411
                                            
                                             
                                                 0.411
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.176
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering Services
                                         WR
                                         NUWC Keyport
                                         Keyport, WA
                                         
                                             0.659
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.659
                                        
                                    
                                     
                                         Engineering Services
                                         C
                                         CPIF
                                         EDO Corp.
                                         C/CPIF
                                         
                                             15.053
                                             
                                                 1.411
                                                 2009-11
                                            
                                             
                                                 0.811
                                            
                                             
                                                 0.811
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         NSWC PC
                                         Panama City Fl
                                         
                                             15.350
                                             
                                                 2.437
                                                 2009-11
                                            
                                             
                                                 1.123
                                            
                                             
                                                 1.123
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         NSWC Carderock MD
                                         Bathesda, MD
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Engineer Services/ILS
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             0.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.548
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         ONR
                                         Not Specified
                                         
                                             8.595
                                             
                                                 0.925
                                                 2009-11
                                            
                                             
                                                 0.440
                                            
                                             
                                                 0.440
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.499
                                             10.459
                                        
                                    
                                     
                                         ILS Functions
                                         C
                                         CPIF
                                         EDO Corp.
                                         Not Specified
                                         
                                             4.525
                                             
                                                 0.200
                                                 2009-11
                                            
                                             
                                                 0.497
                                            
                                             
                                                 0.497
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.195
                                             5.417
                                        
                                    
                                     
                                         ILS Functions
                                         WR
                                         NSWC, PC
                                         Panama City Fl
                                         
                                             2.736
                                             
                                                 0.450
                                                 2009-11
                                            
                                             
                                                 0.179
                                            
                                             
                                                 0.179
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.412
                                             3.777
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         T&E Functions
                                         C
                                         CPIF
                                         EDO Corp
                                         C/CPIF
                                         
                                             7.668
                                             
                                                 0.124
                                                 2009-11
                                            
                                             
                                                 0.386
                                            
                                             
                                                 0.386
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Functions
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             13.055
                                             
                                                 2.915
                                                 2009-11
                                            
                                             
                                                 1.707
                                            
                                             
                                                 1.707
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Functions
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             0.554
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.554
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Management Services
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             5.678
                                             
                                                 0.432
                                                 2009-11
                                            
                                             
                                                 0.410
                                            
                                             
                                                 0.410
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         C
                                         TBD
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.310
                                             
                                                 0.030
                                                 2009-11
                                            
                                             
                                                 0.035
                                            
                                             
                                                 0.035
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.034
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.034
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604373N_2427_FILE1.BMP
                        
                    
                     
                         
                             
                                 BME CDR
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 MH-53 OA
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 CT MH-60s Testing
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 DT Testing
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 OPEVAL
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Milestone C (LRIP)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Pre Milestone PRR
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 LRIP Contract Award
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 FRP Contract Award
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Initial Operational Capability (IOC)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     2473
                     Airborne Mine Neutralization System
                     
                         19.831
                         20.026
                         16.597
                         16.597
                         0.000
                         22.324
                         9.869
                         6.088
                         0.000
                         0.000
                         296.947
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         AMNS will provide the MH-60S helicopter with the capability to neutralize bottom and moored mines using an expendable mine neutralization device. The AMNS is being tested on the MH-53E helicopter to prove out the neutralization effectiveness. The system will be deployed from the MH-60S helicopter as part of the Littoral Combat Ship (LCS) Mine Warfare Mission Module. This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA). Development of an Untethered Launch and Handling System (LHS) for AMNS will occur in FY11-FY15.

The AN/AWS-2 Rapid Airborne Mine Clearance System (RAMICS) MIW program began Concept & Technology Development phase in FY00. RAMICS will satisfy the U.S. Navy's need for a rapid mine clearance capability required to neutralize near-surface and surface (floating) moored sea mines. RAMICS will use geo-location data provided by other mine hunting and mine reconnaissance systems, use a laser system to reacquire targets and to direct the fire of supercavitating projectiles that will render the mines inoperable. RAMICS includes the following major subsystems:
(a) Gun Subsystem (including gun and turret) 
(b) Munition Subsystem - MK258 Mod 1 Armor Piercing, Fin Stabilized, Discarding Sabot-Tracer (APFSDS-T) 
(c) Targeting Sensor Subsystem.
(d) Fire Control Subsystem.

The system will be deployed from the MH-60S helicopter and will provide organic airborne mine defense as part of Littoral Combat Ship (LCS) Mine Warfare Mission Module. This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).
                         
                             
                                 Acquisition Workforce;
                                 
                                     
                                         0.098
                                         0
                                         
						Acquisition Workforce 
					
                                    
                                
                            
                             
                                 AMNS: Hardware/Software Development
                                 
                                     
                                         2.307
                                         0
                                         
						Develop logistics products, including training materials and interactive technical manual. Provide engineering support, including review for product development
and integration. 
					
                                    
                                
                                 
                                     
                                         2.515
                                         0
                                         
						Develop logistics products, including training materials and interactive technical manual. Provide engineering support, including review for product development
and integration. 
					
                                    
                                     
                                         1.305
                                         0
                                    
                                     
                                         1.305
                                         0
                                         
					Develop logistics products, including training materials and interactive technical manual. Provide engineering support, including review for product development
and integration. 
				
                                    
                                
                            
                             
                                 AMNS: Test Events
                                 
                                     
                                         3.029
                                         0
                                         
						Conduct Regression Testing prior to re-entry MH-60S TECHEVAL. 
					
                                    
                                
                                 
                                     
                                         4.621
                                         0
                                         
						Complete MH-60S TECHEVAL. 
					
                                    
                                     
                                         2.785
                                         0
                                    
                                     
                                         2.785
                                         0
                                         
					Conduct MH-60S OPEVAL. Support testing on untethered LHS. 
				
                                    
                                
                            
                             
                                 AMNS: Program Management
                                 
                                     
                                         0.164
                                         0
                                         
						Provide Program Management support and travel for AMNS. 
					
                                    
                                
                                 
                                     
                                         0.229
                                         0
                                         
						Provide Program Management support and travel for AMNS. 
					
                                    
                                     
                                         0.383
                                         0
                                    
                                     
                                         0.383
                                         0
                                         
					Provide Program Management support and travel for AMNS. 
				
                                    
                                
                            
                             
                                 AMNS: Engineering 
                                 
                                     
                                         1.831
                                         0
                                    
                                     
                                         1.831
                                         0
                                         
					Develop hardware and software for untethered LHS. 
				
                                    
                                
                            
                             
                                 RAMICS: Hardware/Software Development
                                 Hardware and Software technology development and demonstration/Engineering Services.
                                 
                                     
                                         3.856
                                         0
                                         
						Continue engineering associated development and demonstration/Engineering Services 
					
                                    
                                
                                 
                                     
                                         2.605
                                         0
                                         
						Continue engineering associated development and demonstration/Engineering Services 
					
                                    
                                     
                                         5.925
                                         0
                                    
                                     
                                         5.925
                                         0
                                         
					Continue engineering and software development associated with Gun Qualification test and Pod Data Collection Testing. 
				
                                    
                                
                            
                             
                                 RAMICS: ILS and Engineering
                                 Integrated Logistics Support
                                 
                                     
                                         4.645
                                         0
                                         
						TDA support of ILS Program, to include training, documentation updates, and tech/maintenance updates. 
					
                                    
                                
                                 
                                     
                                         0.093
                                         0
                                         
						TDA support of ILS Program, to include training, documentation updates, and tech/maintenance updates. 
					
                                    
                                     
                                         0.119
                                         0
                                    
                                     
                                         0.119
                                         0
                                         
					TDA support of ILS Program, to include training, documentation updates, and tech/maintenance updates. 
				
                                    
                                
                            
                             
                                 RAMICS: Engineering and Test Events
                                 Test and Evaluation of Gun Fire on the MH-60S and impacts on the airframe.
                                 
                                     
                                         4.766
                                         0
                                         
						Conduct Initial Gun Fire and Static LIDAR Data Collection. 
					
                                    
                                
                                 
                                     
                                         5.716
                                         0
                                         
						Conduct Initial Gun Fire and Static LIDAR Data Collection. 
					
                                    
                                     
                                         1.372
                                         0
                                    
                                     
                                         1.372
                                         0
                                         
					Final Engineering analysis of MH-60S Helicopter impact from Gun Fire Test. NSWC Crane, NSWC PC and NAVAIR Structures engineers coordination and analysis.

				
                                    
                                
                            
                             
                                 RAMICS: Program Management
                                 Project Management
                                 
                                     
                                         0.966
                                         0
                                         
						TDA Program Management, Financial Management, Contract Management, Test and Contractor Support 
					
                                    
                                
                                 
                                     
                                         4.247
                                         0
                                         
						TDA Program Management, Financial Management, Contract Management, Test and Contractor Support 
					
                                    
                                     
                                         2.877
                                         0
                                    
                                     
                                         2.877
                                         0
                                         
					TDA Program Management, Financial Management, Contract Management, Test and Contractor Support 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 4248 
                                 Airborne MCM - AMNS
                                 
                                     10.826
                                     7.300
                                     11.100
                                     11.100
                                     0.000
                                     2.800
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     32.026
                                
                            
                             
                                 WPN 4225/1
                                 Airborne MCM - AMNS
                                 
                                     8.551
                                     4.439
                                     18.936
                                     18.936
                                     0.000
                                     22.427
                                     43.802
                                     59.701
                                     45.053
                                     0.000
                                     202.909
                                
                            
                             
                                 OPN 1600
                                 LCS Mission Modules
                                 
                                     0.000
                                     2.822
                                     2.800
                                     2.800
                                     0.000
                                     2.800
                                     2.800
                                     3.000
                                     3.000
                                     0.000
                                     17.222
                                
                            
                             
                                 WPN 4225/2
                                 Airborne MCM - RAMICS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     12.354
                                     18.464
                                     6.118
                                     0.000
                                     36.936
                                
                            
                             
                                 PANMC 0196
                                 MK 258 MOD - RAMICS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.010
                                     3.065
                                     0.000
                                     6.075
                                
                            
                             
                                 WPN 4221
                                 LCS MODULE WEAPONS-RAMICS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     6.207
                                     6.176
                                     0.000
                                     12.383
                                
                            
                        
                         AMNS:Following a successful completion if Regression Testing on MH-60S, the Navy will award four (4) additional LRIP units to Raytheon.

Following a successful OT on an MH-60S, FRP is planned for FY10.  The Navy has awarded a sole source contract for BAE for Common Neutralizer procurements.

RAMICS: Achieved MS B in July 2002 and awarded SD&D contract in August 2002 based on a full and open competition. RAMICS LRIP Award will follow MS C and an FRP Award will follow FRPDR.
                         Successfully complete Operational Test (OT) and receive Full Rate Production Decision approval.
                    
                     
                         BOTH AMNS and RAMICS
                         
                             
                                 Product Development
                                 BOTH AMNS and RAMICS
                                 
                                     
                                         Hardware/Software Development1
                                         C
                                         TBD
                                         Lockheed Syracuse, NY
                                         Not Specified
                                         
                                             3.331
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.331
                                        
                                    
                                     
                                         Hardware/Software Development2
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             3.359
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.359
                                        
                                    
                                     
                                         Hardware/Software Development3
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             2.275
                                             
                                                 0.000
                                            
                                             
                                                 0.135
                                            
                                             
                                                 0.135
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.462
                                             2.872
                                        
                                    
                                     
                                         Hardware/Software Development4
                                         C
                                         TBD
                                         Raytheon
                                         Portsmouth RI
                                         
                                             16.354
                                             
                                                 0.000
                                            
                                             
                                                 0.370
                                            
                                             
                                                 0.370
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.310
                                             19.034
                                        
                                    
                                     
                                         Untethered Hardware Development
                                         C
                                         TBD
                                         TBD
                                         C/CPIF
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.849
                                            
                                             
                                                 0.849
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             5.366
                                             6.215
                                        
                                    
                                     
                                         Untethered Hardware Development
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.076
                                             1.246
                                        
                                    
                                     
                                         Hardware/Software Development5
                                         C
                                         TBD
                                         Northrop Grumman, FL
                                         C/CPIF
                                         
                                             32.852
                                             
                                                 2.030
                                                 2009-10
                                            
                                             
                                                 4.780
                                            
                                             
                                                 4.780
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             40.662
                                        
                                    
                                     
                                         Hardware/Software Development6
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             2.892
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.012
                                            
                                             
                                                 0.012
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.010
                                             3.914
                                        
                                    
                                     
                                         Hardware/Software Development7
                                         WR
                                         NSWC Crane
                                         Crane IN
                                         
                                             2.470
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.470
                                        
                                    
                                
                            
                             
                                 Support
                                 BOTH AMNS and RAMICS
                                 
                                     
                                         Engineering Services
                                         C
                                         Various
                                         Various
                                         VAR
                                         
                                             3.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.300
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         NSWC
                                         Panama City FL
                                         
                                             20.550
                                             
                                                 1.572
                                                 2009-11
                                            
                                             
                                                 0.189
                                            
                                             
                                                 0.189
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.643
                                             22.954
                                        
                                    
                                     
                                         Engineering Services
                                         C
                                         CPIF
                                         Raytheon
                                         Portsmouth RI
                                         
                                             9.702
                                             
                                                 0.665
                                                 2009-11
                                            
                                             
                                                 0.138
                                            
                                             
                                                 0.138
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.472
                                             10.977
                                        
                                    
                                     
                                         Untethered Engineering Services
                                         C
                                         CPIF
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.330
                                            
                                             
                                                 0.330
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.995
                                             1.325
                                        
                                    
                                     
                                         Untethered Engineering Services
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.330
                                            
                                             
                                                 0.330
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.499
                                             1.829
                                        
                                    
                                     
                                         ILS Functions1
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             4.797
                                             
                                                 0.194
                                                 2009-11
                                            
                                             
                                                 0.115
                                            
                                             
                                                 0.115
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.392
                                             5.498
                                        
                                    
                                     
                                         ILS Functions2
                                         SS
                                         CPFF
                                         Lockheed 
                                         Syracuse NY
                                         
                                             0.227
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.227
                                        
                                    
                                     
                                         ILS Functions3
                                         C
                                         CPIF
                                         Raytheon,
                                         Portsmouth RI
                                         
                                             2.112
                                             
                                                 0.084
                                                 2009-11
                                            
                                             
                                                 0.033
                                            
                                             
                                                 0.033
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.112
                                             2.341
                                        
                                    
                                     
                                         Untethered ILS Functions
                                         C
                                         CPIF
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.085
                                            
                                             
                                                 0.085
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.229
                                             0.314
                                        
                                    
                                     
                                         Untethered ILS Functions
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.085
                                            
                                             
                                                 0.085
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.052
                                             1.137
                                        
                                    
                                     
                                         Engineering Services
                                         C
                                         CPIF
                                         Northrop Grumman
                                         Melbourne FL
                                         
                                             14.269
                                             
                                                 0.532
                                                 2009-10
                                            
                                             
                                                 1.090
                                            
                                             
                                                 1.090
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.500
                                             17.391
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         NSWC PC
                                         Panama City FL
                                         
                                             9.934
                                             
                                                 0.043
                                                 2009-10
                                            
                                             
                                                 0.043
                                            
                                             
                                                 0.043
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.500
                                             11.520
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         NSWC, Crane
                                         Crane, IN
                                         
                                             2.777
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             3.527
                                        
                                    
                                     
                                         Engineering Services
                                         WR
                                         Various
                                         Various
                                         
                                             2.557
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             2.657
                                        
                                    
                                     
                                         ILS Functions4
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                         The C4I, Tactics, Mission Planning, and Post-Mission Analysis (CTMP) program began in FY97 as an initiative to provide near-real-time data linking of mine sensor data between the MH-53E aircraft and ship- and/or shore-based command centers. Additionally, the program began to develop MEDAL modules for each "Next Generation" system; and plans to develop "Next Generation" tactics; provide threat data and system requirements and capabilities to the MEDAL software development effort; and develop a common post-mission analysis tool for "Next Generation" systems.
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                         The Organic Post-Mission Analysis (OPMA) capability for the OAMCM systems will be developed by NSWC PC, Panama City, FL. The OPMA project will leverage existing system-specific developmental PMA software, maximize commonality, and host the software on a common shipboard computer. OPN funding will be used to procure ruggedized portable OPMA computers for ship of opportunity deployments, land basing, and training. Development of OAMCM-system-specific MEDAL modules will be performed by SAIC, McLean, VA. This effort will include post-test updates for the system-specific MEDAL modules to allow transition to a Fleet release. NSWC-PC will contract for this work on a time and materials basis. The tactics development, tactics training, and tactics algorithms/database efforts are performed by NSWC-PC. These efforts will provide reach back support as the OAMCM systems begin to be fielded; will develop modifications to environmental databases necessary to support OAMCM mission planning; will update the MIW Tactics Continuum to address OAMCM; and will update the gear and mine database for threats addressed by the OAMCM systems.
                         Successfully integrate CTMP into the fleet.
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                         Surface Navy Integrated Undersea Tactical Technology (SNIUTT) will be used to develop an AN/SQQ-32, AN/AQS-14, AN/AQS-24, AN/AQS-20A and future OAMCM sensor training modules.
                         
                             
                                 ACQUISITION WORKFORCE FUND
                                 
                                     
                                         0.003
                                         0
                                         
						Funded DoD Acquisition Workforce Fund. 
					
                                    
                                
                            
                             
                                 Hardware and Software Development
                                 
                                     
                                         0.552
                                         0
                                         
						Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules. 
					
                                    
                                
                                 
                                     
                                         0.826
                                         0
                                         
						Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules. 
					
                                    
                                     
                                         0.773
                                         0
                                    
                                     
                                         0.773
                                         0
                                         
					Development of an AN/AQQ-32, AN/AQS-14, AN/AQS-20A sonar training module. Also development of a Scenario Generator software system for REMUS for mine like contact recognition
training and ALMDS training modules. 
				
                                    
                                
                            
                             
                                 Engineering and ILS Services
                                 
                                     
                                         0.111
                                         0
                                         
						SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface Warfare Center, Panama City (NSWC PC). 
					
                                    
                                
                                 
                                     
                                         0.129
                                         0
                                         
						SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface Warfare Center, Panama City (NSWC PC). 
					
                                    
                                     
                                         0.136
                                         0
                                    
                                     
                                         0.136
                                         0
                                         
					SNIUTT In-Service Engineering Agent (ISEA) and development support is provided by Naval Surface Warfare Center, Panama City (NSWC PC). 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 4248
                                 Airborne MCM - SNIUTT
                                 
                                     0.120
                                     0.120
                                     0.120
                                     0.120
                                     0.000
                                     0.300
                                     0.300
                                     0.306
                                     0.312
                                     0.000
                                     1.578
                                
                            
                        
                         Surface Navy Integrated Undersea Tactical Technology (SNIUTT) has been used to develop an AN/SQQ-32, AN/AQS-14, AN/AQS-24 and AN/AQS-20A sensor training modules. Funds will continue to support training for these four sonar systems, as well as training for the REMUS sonar systems and other OAMCM systems in the same format as previous training. The SNIUTT sensor training modules will be developed by NSWC PC, Panama City, FL, in association with Advanced Acoustic Concepts (AAC), Ronkonkoma, NY. NSWC PC will contract with AAC for this work under a Cost Plus Fixed-Fee (CPFF) scenario. Funds are being provided for development and delivery of refresher scenario based contact recognition training, and the update and modification of contact recognition training (interactive web based training and proficiency focused stand-alone training) in support of the SNIUTT program.
                         Successfully integrate SNIUTT into the school house training facility.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware Software Development
                                         WR
                                         NSWC PC
                                         Not Specified
                                         
                                             0.549
                                             
                                                 0.830
                                                 2009-10
                                            
                                             
                                                 0.773
                                            
                                             
                                                 0.773
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.152
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ISEA
                                         WR
                                         NSWC, PC
                                         Panama City FL
                                         
                                             0.114
                                             
                                                 0.125
                                                 2009-10
                                            
                                             
                                                 0.136
                                            
                                             
                                                 0.136
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.375
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         DAWDF
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.003
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.003
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         1.995
                         2.390
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         9.327
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         9A39A - AMCM Open Architecture Technology Insertion Congressional Add  - In support of Airborne Mine Countermeasure (AMCM) systems, this initiative will provide open systems migration of unique military standard sensors, electronics, and software system components to lower cost/higher performance commercial equivalent capabilities. This effort will develop and accelerate an Open Architecture Multi-static Technology Insertion solution for the Navy's Airborne Mine Countermeasures Program.  The anticipated result is lower cost/higher performance equivalent capabilities based on open architecture software and hardware components.
                         
                             
                                 Common Air Mine Countermeasures Tow Cable
                                 
                                     2.390
                                     
						Common Air Mine Countermeasures Tow Cable - (Congressional Add); In support of Airborne Mine Countermeasure (AMCM) systems, this initiative will design/develop a common tow cable for the Airborne Mine Counter Mine (AMCM) Systems to the unique military standard sensors, electronics, and software system components for a lower cost/higher performance commercial equivalent capabilities. 
					
                                
                            
                             
                                 AIRBORNE MINE COUNTERMEASURES OPEN ARCHITECTURE TE
                                 
                                     1.995
                                     
						9A39A - AMCM Open Architecture Technology Insertion Congressional Add  - In support of Airborne Mine Countermeasure (AMCM) systems, this initiative will provide open systems migration of unique military standard sensors, electronics, and software system components to lower cost/higher performance commercial equivalent capabilities. This effort will develop and accelerate an Open Architecture Multi-static Technology Insertion solution for the Navy's Airborne Mine Countermeasures Program.  The anticipated result is lower cost/higher performance equivalent capabilities based on open architecture software and hardware components. 
					
                                
                            
                        
                         Congressional adds.
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